Montana Department of Transportation MASTERT FILE

PO Box 201001
Helena, MT 59620-1001 CoOpYy
Memorandum
To: Dustin Rouse, P.E. - Engineering

Preconstruction Engineer

From:  Damian Krings, P. I] A
. . ' Road Design Engmee
Date: February 25, 2019

Subject: STPS 203-1(15)
North of Stevensville - North
UPN 6138000
Work Type 140 - Reconstruction — without added capacity

The Scope of Work Report for this project was released on 1/31/2019.

Attached are approvals and concurrence from Ed Toavs, Chris Hardan (for Stephanie Brandenberger),
Patricia Burke (for Roy Peterson), David Hoerning (for Rob Stapley), Paul Johnson (for Lynn Zanto)
Steve McEvoy (for Kevin Christensen), Jeff Jackson, Jon Swartz, and Tom Martin.

Comments were received from Patricia Burke and Jeff Jackson.

Patricia Burke

Typicals —

. Standard turn bay width for right turns require 22 feet of widening (12’ for travel lane, 10’ for offset
for proper sight distance and safety).

. Minimum turn bay length for right turn lane is 716 feet depending on design and sight distance,
This includes 500’ for deceleration at 60mph design speed and auxiliary lane shift.

Response: So noted. The report has been revised to address these comments.

Jeff Jackson:

Materials Bureau concurs subject to the following comments:

The scope of work report indicates that right of way acquisition with some parcels may be contentious
and retaining walls or other mitigation may be required and need to be designed during the right of way
acquisition phase.

It is important to reiterate that while it is possible to add a structure(s) at this stage of a project, retaining
walls are required to be designed in accordance with AASTHO LRFD specifications. These specification
are significantly more stringent than criteria for a more routine slope design. Thus, this will require
additional subsurface investigations, laboratory testing, and extensive engineering design work. Should
this need to occur, there is a high probability that performing this work (which would be subject to possible
weather delays, landowner access issues, permitting, availability of resources, etc.) at that stage of
project development could delay the project schedule and will certainly add cost. Determination of the
need for these structures should occur as soon as reasonably possible to help mitigate this

concern. Alternatively, an approach that assumes retaining walls will be required in certain areas can be
pursued, but this will require PE expenditures that may ultimately not be necessary.
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Response: Road Design will collaborate with Geotech to identify the parcels that appear to pose the
highest risk for retaining wall mitigation. We will encourage Right-of~-Way staff to prioritize negotiations

with those parcels.

With your approval we will take all action requested and proceed with the design accordingly.

Approval AAAA £ S) @/QWB\ Date 7/[ 28 L 14

(cm Dustin Rouse, P.E.
P

econstruction Engineer

Attachments: for Master File copy only (approvals and concurrence)

Distribution (without attachments):
» Ed Toavs, Missoula District Administrator
~ Stephanie Brandenberger, Bridge Engineer
James A. Combs, Highways Engineer
* Roy Peterson, Traffic and Safety Engineer
* Robert Stapley, Right-of-Way Bureau Chief

Distribution (electronic only)
™ Tom Martin, Environmental Services Bureau Chief

cc:
W. M. Squires, EPS Project Manager, Missoula
District

e-copies:
Dustin Rouse, Preconstruction Engineer

Bill Squires, Acting Highways Design Engineer
Dave Hedstrom, Hydraulics Engineer

Bryce Larsen, Supervisor, Photogrammetry &
Survey

Danielle Bolan, Traffic Operations Engineer
Ivan Ulberg, Traffic Design Engineer

Patricia Burke, Safety Engineer

Chad Richards, Engineering Cost Analyst
Nathan Haddick, Bridge Design Engineer
Jan Nesset, Public Involvement Officer

Sue Sillick, Research Section Supervisor
Lisa Hurley, Fiscal Programming Section
Jeff Nehring, Engineering Division

Joe Radonich, Remediation and Assessment

Andrew White, Acting Secondary Roads Engineer

Sheila Ludlow, Bicycle/Pedestrian Coordinator
Mike Carlock, Archeologist
Mary Gayle Padmos, PvMS Unit Engineer

Ed Toavs, District Administrator
Steve Felix, Maintenance Chief (Missoula)

Vacant, Right of Way Design Supervisor
Donny Pfeifer, Construction Ops Engineer
Christopher Hardan, Bridge Area Engineer
Bret Boundy, Geotechnical Manager

Susan Kilcrease, Project Development Engineer

Pat Metzger, District MCS Captain
vacant, Surfacing Design
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~ Lynn Zanto, Rail, Transit, & Planning Division Administrator
~ Kevin Christensen, Construction Engineer
~Jeff Jackson, Acting Materials Engineer

— Jon Swartz, Maintenance Administrator

Ravalli County Commissioners
215 S. 4 Street, Suite A
Hamilton, MT 59840

Jake Goettle, Engineering Construction Contracting Bureau
Chief

Gabe Priebe, Utilities Engineering Manager

David Hoerning, Lands Section Supervisor

Jerilee Weibel, Acquisition Section Supervisor

Joe Zody, R/W Access Management Section Manager
Paul Johnson, Project Analysis Bureau

Jim Davies, Pavement Analysis Engineer

Miles Yerger, Surfacing Design Supervisor

Jeff Jackson, Geotechnical Engineer

Dawn Stratton, Fiscal Programming Section

Jean Riley, Planner

Tom Gocksch, ESB, Engineering Section Supervisor
Tom Martin, Environmental Services Bureau Chief
Damian Krings, Road Design Engineer

Jon Axline, Historian

Bill Semmens, ESB, Resource Section Supervisor
Darin Reynolds, Construction Bureau — VA Engineer
Vacant, Reclamation Specialist

Shane Stack, Preconstruction Engineer
Mike Dodge, Materials Lab

Robert Vosen, Construction Engineer
Maureen Walsh, Right of Way Supervisor
Ben Schendel, Hydraulics Engineer
Scott Gerken, Traffic Project Engineer
Joe Wiegand, Biologist

Benjamin Nunnallee, Projects Engineer
Patricia Hogan, District Utility Agent
Steve McEvoy, Constructability Reviewer



